

| Building | Master List Spring 2009 Task Specified and Contracted By Vicky | Vendor | Dates |
|-----------------|--|---|---|
| | Deck Furniture for all of NO Hill Except TA 37-60 | Paul Luneau | April 3rd |
| Tamaracks 1-12 | Disposal or Free Giveaway of King Sets (12) 12 New King Spreads Delivered Installation of New King Sets | Vicky and Ann Mountain Resort Interiors Plaza | April 3/ 11:00 AM April 3rd April 6th |
| All Tamaracks | Remove and store AC covers | Todd Messier | April 5th |
| Kestrels 7-12 | 24 Captain's Beds Coverlets Delivered | Mountain Resort Interiors | April 3rd |
| Kestrels 13-18 | 5 New King Spreads Delivered (# 17 has new already) | Mountain Resort Interiors | April 3rd |
| TA 37-60 | Deck Furniture Installation | Paul Luneau | April 10th |
| Falcons | Exterior stain job by outside vendor Remove and store AC covers Furniture Sale of all Sofas, and Chairs from Two Bedrooms Installation of New LR Valances in Two Bedroom Homes Only Installation of New Sofas/ Chairs Installation of Deck Furniture | Stapleton Todd Messier Vicky/ Ann Gathers and Pleats Cerrito Paul Luneau | April 10 - April 17 April 10th April 10th / 11:00 AM April 10th - 11th April 13th April 17th |
| Evergreen | Install new door and saflocks Remove and store AC covers Install Front Entrance Doors Install entry sidewalk and bike pad by Alan Carey Common Area Painting by Todd's Crew Installation of Deck Furniture Sale of Evergreen Sofas / Wingbacks and Ottomans Installation of new Sofas/ and Chairs and Ottomans | Butch Todd Messier Butch Alan Carey Todd Messier Paul Luneau Vicky/ Ann Cerrito | April 11 to April 17th (Butch's Week) April 13th April 11 to April 17th April 11 to April 17th April 11 to April 17th April 17th April 18/ 11:30 AM April 20th |
| Sycamore C | Install New Carpeting in Phase II 45-62 Remove and Store AC Covers Install New Carpeting in Ski Locker Room Install New Carpeting in Phase I 35-44 Install new side door on bottom Phase I Install new exterior front entry door on right hand side Install any kitchen or bath floors Exterior Stain job by outside vendor Common Area Painting by Todd's Crew Remove Master and Queen TVs (35) | Granite State Furnishings Todd Messier Carpet Warehouse Lacey's Carpet Gallery Butch Butch Butch Stapleton Todd Messier Mike Davis | April 5- April 18 April 5th April 5- April 18 April 5- April 18 April 5- April 18 April 5- April 18 April 5- April 18 April 5 to April 26 April 5 to April 18 April 17th and 18th |
| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
| Syc C Continued | Install Master and Queen TV's (35) Delivery of Phase II New King Spreads (45-62) Delivery of Phase II Guest Queen Spreads in Two Bedrooms Delivery of Phase II Guest Queen Spreads in Three Bedrooms Delivery of Shower Curtains Fix the leaning light pole at the end of the Falcons Walkway Installation of Deck Furniture | Mike Davis Gathers and Pleats Granite State Furnishings Mountain Resort Interiors Mountain Resort Interiors Phil Rogers/ Electrical Paul Luneau | April 18th and April 19th April 17th April 17th April 17th April 18th April 18th or After April 24th |
| | Remove and store AC covers in Nordland and Villmarksauna | Todd Messier | April 18th |
| Maples | Delivery of New Master Bedroom Queen Spreads Remove and store AC covers Recalk some kitchen counters Install new Dishwashers in 1,3,4,5,6,8 Install new LR heater covers Touch Up White Furniture Sidewalk Repairs on left hand side by Alan Carey Exterior Stain Job by Outside Vendor Installation of Deck Furniture | Granite State Furnishings Todd Messier Butch Butch Butch Mike Davis Alan Carey Stapleton Paul Luneau | April 17th April 20th April 18th (Hsk Week) April 18th (Hsk Week) or Ongoing April 18th (Hsk Week) April 18th (Hsk Week) April 18th (Hsk Week) April 18th (Hsk Week) April 18th (Hsk Week) |
| Pines | New Bike Pad by Alan Carey Remove and store AC Covers Install new Dishwashers in 1,3,4 Exterior Stain Job by Outside Vendor Install new Master Bedroom Queen Sets Installation of Deck Furniture | Alan Carey Todd Messier Butch Stapleton Mike Davis Paul Luneau | April 18th - 25 April 20th April 18th(HSK Week) or Ongoing April 18th - 25 Ongoing on Turnover Days April 24th |
| Birches | Delivery of New Bunk/ Queen Guest & Master Queen Spreads Remove and store AC covers Install 2 new BBQ' s behind Birches (Old one is shot) Install dishwashers in all but 7, and 10 Install New Parking Lights (Budget is 12,000) | Mountain Resort Interiors Todd Messier Paul Luneau Butch Phil Rogers | April 17th April 20th April 18th (HSK Week) April 19th(HSK Week) or Ongoing April 18th (HSK Week) |

| | | | |
|---------------------|---|---|--|
| | Furniture Sale of Swivel Chairs from 1,2,3,5,6,8,9, 10 Installation of New Chairs Installation of Deck Furniture | Vicky / Ann Cerrito Paul Luneau | April 18 / 10:30 AM April 20th April 20th |
| C-16 | Installation of Deck Furniture | Paul Luneau | April 20th |
| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
| TSH 1-8 | Sale of Fridges Remove and store AC covers Remove the Bathroom TV's Disconnect the Ice Makers from Fridges (8) Caulking of Kitchen Counters Install Bath Floors as Needed/ Kitchen Floors as Needed Install New Bathroom TV's Installation of Deck Furniture Connect up the New Ice Makers on Fridges (8) Delivery of New Fridges Common Area Painting by Todd's Crew Delivery of New Captain's Beds Coverlets | Vicky/ Ann Todd Messier Mike Davis Butch Butch Butch Mike Davis Paul Luneau Butch Bouchard Pierce Todd Messier Mountain Resort Interiors | April 24/ 11:00 AM April 24th April 24th 10:30 AM on April 24th (Maint Week) April 24th to April 30th(Maint Week) April 24th to April 30th (Maint Week) April 27th April 27th April 30th April 30th April 24- April 30 May 1st |
| TSH 9-14 | Kitchen Floors as Needed Remove and store AC covers Remove Bathroom TV's Common area Carpeting Installed by outside vendor Common Area Painting Install New Trashroom Vinyl Install new Bathroom TV's Installation of Deck Furniture | Butch Todd Messier Mike Davis Lacey's Todd Messier Butch Mike Davis Paul Luneau | April 24th to April 30th (Maint Week) April 24th April 24th to April 30th (Maint Week) April 24th to April 30th (Maint Week) April 24th to April 30th (Maint Week) April 27th April 27th |
| TSH 15-20 | Kitchen and bath floors where needed Remove and store AC covers Remove Bathroom TV's Disconnect Washer/ Dryers (6) Sale of Washer/ Dryers Connect UP of Washer/ Dryers Common Area Carpeting installed by outside vendor Remove the Queen TV's (4) Install Bathroom TV's Install the Queen TV's (4) New Sidewalk / Bike Pad by Alan Carey Common Area Painting Installation of Deck Furniture Delivery of New Washer/ Dryers Delivery of New Spreads for Guest Rooms (Queens) Installation of the new Valances in 19, 20 Guest Room | Butch Todd Messier Mike Davis Butch Vicky/Ann Butch Lacey's Mike Davis Mike Davis Mike Davis Alan Carey Todd Messier Paul Luneau Plaza Mountain Resort Interiors Mountain Resort Interiors | April 24th to April 30th (Maint Week) April 24th April 24th 10:30 Am April 24th (Maint Week) April 24/ 11:30 AM April 30th (Mait. Week) April 24 to April 30th (Maint Week) April 24th (Maint Week) May 30th (Maint Week) May 30th (Maint Week) April 24 to May 8th April 24 to April 30th (Maint Week) April 27th April 30th (Mait. Week) May 3rd May 3rd |
| Villarks/ Nordlands | Installation of Deck Furniture | Paul Luneau | April 25th |
| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
| Oaks | Sale of Guest Room Mattresses and Boxsprings Remove and store AC covers Remove TV in Bath (16) Install TV in Bath (16) Replace Bath Floors as needed Install Saflocks Install New Hot Water System Common Area Painting by Todd's Crew Installation of Deck Furniture Delivery of Guest Room Mattresses and Boxsprings Delivery of Guest Queen and Master Queen Spreads Delivery and Todd Install New DR Graphics | Vicky/Ann Todd Messier Mike Davis Mike Davis Butch Butch Phil Rogers/ Contractor Todd Messier Paul Luneau Plaza Mountain Resort Interiors Milk Room Framery | April 25/ 11:00 AM April 27th April 25th,26th (Maint Week) April 30th and May 1 (Maint. Week) April 25 to May 1(Maint Week) April 25 to May 1(Maint Week) April 25 to May 1(Maint Week) April 25 to May 1(Maint Week) May 1st May 1st May 1st May 4th |
| Aspens | Install of Saflock on Lower Closet and Shelves Built Remove and store AC covers Sale of Aspens Sofas Remove Master, Bath, and Queen TV's(51 TV's) Install Master, Bath, and Queen TV's (51 TV's) Install some new BBQ's at Aspens (3) Common Area Painting by Todd's Crew Installation of New Sofas (25) Delivery of New Captain's Beds Coverlets | Butch Todd Messier Vicky/ Ann Mike Davis Mike Davis Paul Luneau Todd Messier Cerrito Mountain Resort Interiors | April 26th April 27th April 26/ 11:00 AM April 26, 27,28 (Maint Week) April 29, 30, 1st (Maint Week) April 29, 30, 1st (Maint Week) April 26 to May 1 (Maint Week) May 3rd May 3rd |
| Sycamore A | Remove the Fake Plants- Pots to Flower Girls Remove and store AC covers Remove Master, Bath, and Queen TV's (34) | Todd Messier Todd Messier Mike Davis | April 27th April 27th April 26th, 27th (Maint Week) |

| | | | |
|-------------------------------|--|--|--|
| | Install Master, Bath and Queen TV's (34) Kitchen and Bath Floors as Needed Sidewalk and Bike Pad Repairs by Alan Carey Common Area Painting by Todd's Crew(deal with stucco) Install new Trash room Vinyl all closets Installation of Deck Furniture | Mike Davis Butch Alan Carey Todd Messier Butch Paul Luneau | April 30th and 1st (Maint. Week) April 26 - May 2 (Maint Week) April 26- May 10 April 26 - May 1 April 26 - May 2 (Maint Week) May 1st |
| | Remove and store AC's in Balsams and Mt. Laurels | Todd Messier | April 26th |
| Willows II | Remove Tvin Bath (10) Remove and Store AC covers Install TV's in Bath (10) Replace any coffee table tops and end table tops Common Area Carpeting is being installed - outside vendor | Mike Davis Todd Messier Mike Davis Mike Davis Carpet Warehouse | May 2nd (Maint Week) May 4th May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) |
| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
| Willows II Cont'd | Install new metal stairway outside (16,000) Exterior stain job by outside vendor Common Area Painting by Todd's Crew Installation of Deck Furniture | P G Adams Stapleton Todd Messier Paul Luneau | May 2nd to May 8th (Maint Week) May 2 to May 16 May 2- May 8 May 15th |
| Willows III | Remove TV in Bath (8) Remove and store AC covers Installation of Deck Furniture Install TV in Bath (8) Fix the leaning light pole in the parking lot Replace any coffee table tops and end table tops Common Area carpeting is being installed by outside vendor Common Area Painting by Todd's Crew Delivery of New Sofa Throw Pillows Delivery of New King Spreads | Mike Davis Todd Messier Paul Luneau Mike Davis Phil Rogers/ Electrical Mike Davis Carpet Warehouse Todd Messier Cerrito Gathers and Pleats | May 2nd (Maint Week) May 4th May 8th May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 15th May 8th |
| Willows IV | Remove TV in Bath (10) Remove and store AC covers Install TV in Bath (10) Replace any coffee table tops and end table tops Common Area Carpeting is being installed by outside vendor New Back sidewalk and Railing- Landcaping (10,000) New Metal Frame Entry Doorway Common Area Painting by Todd's Crew Delivery of new Guest Queen Spreads Installation of Deck Furniture Delivery of New King Spreads | Mike Davis Todd Messier Mike Davis Mike Davis Carpet Warehouse Paul Luneau/Terry Wesom Butch Todd Messier Gathers and Pleats Paul Luneau/Terry Wesom Mountain Resort Interiors | May 2nd (Maint Week) May 4th May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2nd to May 8th (Maint Week) May 2 to May 8th May 8th May 8th May 11th |
| Sycamore B | Remove the fake plants - Pots to Flower Girls Remove and store AC covers Install New Unit and Common Area and Ski Locker Carpet Remove Bath, Master, and Queen TV's (34) Install Bath, Master and Queen TV's (34) Install kitchen and bath floors as needed Two new bike pads by Alan Carey Installation of Deck Furniture Common Area Painting by Todd's Crew (deal with stucco) Install new Trash Room Vinyl all closets | Todd Messier Todd Messier Carpet Warehouse Mike Davis Mike Davis Butch Alan Carey Paul Luneau Todd Messier Butch | April 27th April 27th April 26- May 2 May 3rd and May 4th (Maint Week) May 8th and May 9th(Maint Week) May 3rd to May 9th (Maint Week) April 26- May 17 May 1st May 3 to May 9 May 3 to May 9 |
| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
| Owls/ Balsams/ Mt. Laurels | Installation of Deck Furniture | Paul Luneau | May 3rd |
| Willows I | Sale of Sofas Remove and store AC covers Install new unit carpeting Install New Common Area carpeting entry level only Remove TV in Bath (10) Install TV's in Bath (10) Replace Master Bedroom blinds where necessary Install new Entrance stairway- metal treads, handrails (4,000) Exterior Stain Job by outside Vendor Common Area Painting by Todd's Crew Installation of New Sofas Installation of Deck Furniture | Vicky/ Ann Todd Messier Carpet Warehouse Carpet Warehouse Mike Davis Mike Davis Mike Davis Paul Luneau Stapleton Todd Messier Cerrito Paul Luneau | May 2/ 11:00 AM May 4th May 2 - May 9 May 2- May 9 May 9th (Maint Week) May 15th (Maint Week) May 9th to May 16th (Maint Week) May 9th to May 16th (Maint Week) May 2 to May 24 May 9 to May 15 May 15th (Maint Week) May 15th (Maint Week) |
| Balsams | Delivery of New Master Bedroom Kings Remove Balsams Master Bedroom TV's (9) Install Balsams Master Bedroom TV's (9) | Granite State Furnishings Mike Davis Mike Davis | May 15th May 17th (Hsk Week) May 18th(Hsk Week) |

| | | | |
|-------------|---|--|--|
| | Tile the bathrooms in Exercise Room Finish Safflocks | Butch Butch in Fall | May 17 - May 24 (Hsk Week) Fall Block Period |
| Mt. Laurels | Install new unit carpeting Remove TV's in Three Bedroom Bathrooms (6) Install TV's in Three Bedroom Bathrooms (6) Concrete Repair at Pool Apron???? (4,000) Exterior Stain Job by outside vendor Common Area Painting by Todd' sCrew | Carpet Warehouse Mike Davis Mike Davis Alan Carey? Stapleton Todd Messier | May 17- May 23 May 24th (Hsk Week) May 25th (Hsk Week) May 17th to May 31st. May 17 to May 23 |
| N-2 | Install tile in foyer/ kitchen/ bath Carpet goes in | Butch Carpet Warehouse | May 23- 27 (Carpet Week) May 28- 29(Carpet Week) |
| N-4 | Install tile in foyer and kitchen to match bathroom Install new Fridge Carpet goes in Refinish Slider Threshold | Butch Butch Carpet Warehouse Mike Davis | May 23- 27 (Carpet Week) May 23-27 (Carpet Week) May 28- -29 (Carpet Week) May 23- 27 (Carpet Week) |
| N-16 | Refinish shelf with Microwave Carpet Goes in | Mike Davis Carpet Warehouse | May 23-2 7 (Carpet week) May 23-2 7 (Carpet week) |

| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
|---------------------------|---|--|--|
| N-23 | Install new dishwasher Carpet Goes In | Butch Carpet Warehouse | May 23- 29 (Carpet Week) May 23- 29 (Carpet Week) |
| N-26 | Carpet Goes In | Carpet Warehouse | May 23- 29 (Carpet Week) |
| N-31 | Carpet Goes In | Carpet Warehouse | May 23- 29 (Carpet Week) |
| V5LR/ V-7 LR/ V-20 MBR | Sale of Sofas | Vicky/ Ann | May 23/ 11:00 AM |
| V-2 | New Bath Floor in Master Bedroom Install new Fridge New Kitchen Floor Rebuild the TV shelves in MBR Install Wood Base and remove vinyl (needs to be pre-painted) | Butch Butch Butch Butch Butch | May 23- May 29 |
| V-4 | New Kitchen Floor New Carpet Going in | Butch Carpet Warehouse | May 23 to May 29 May 23 to May 29 |
| V-5 | New Bath floor Replace Hall Bath Fan New Carpet going in Installation of New LR Sofas | Butch Electrical Carpet Warehouse Cerriot | May 23 to May 29 May 23- May 29 June 1st |
| V-6 | Refinish Slide Threshold in LR and Kitchen Floor Refinish edges to kitchen counter Replace vinyl base with real baseboard | Mike Davis Mike Davis Butch | May 23- May 29 |
| V-7 | New Master Bath floor!!! Re Wallpaper in Master Bath Installation of LR Sofas | Butch Butch Mountain Resort Interiors | May 23 to May 29 June 1st |
| V-10 | Refinish kitchen Floor Install new master bath floor | Butch Butch | May 23 to May 29 |
| V-14 | New kitchen floor to match fireplace Replace vinyl base with wood base Replace kitchen counter (island is ok) if you can match | Butch Butch Butch | May 23- May 29 |

| Building | Task Specified and Contracted By Vicky | Vendor | Dates |
|----------|--|------------------------------------|--|
| V-16 | New Kitchen Floor New Master Bath floor New Carpet going in | Butch Butch Carpet Warehouse | May 23 to May 29 May 23- May 29 |
| V-18 | Replace kid's room with new carpet (shell beach 732 PS) Install new Bathroom floor | Butch Butch | May 23 to May 29 |
| V-19 | New Bath floors New Carpet going in | Butch Carpet Warehouse | May 23 to May 29th May 23 to May 29th |
| V-20 | New Kitchen floor New Master bathroom floor | Butch Butch | May 23 to May 29 |

| | | | |
|----------|---|------------------------------------|-------------------|
| | New tile job around shower Installation of New Master Bedroom Sofa | Butch Granite State Furnishings | June 1st |
| V-22 | New Kitchen Floor New Bath floor MBR !!!! | Butch Butch | May 23 to May 29 |
| V-23 | New MBR floor New Kitchen floor !!!!!!! Install new Fridge | Butch Butch Butch | May 23 to May 29 |
| V-24 | Need new bath floors Install new Fridge | Butch Butch | May 23 to May 29 |
| VOC Lots | Distribution of Old TV's From Storage Trailer Sign up with Ann Messier Ahead of Time | Vicky/ Ann | May 26th/ 9:00 AM |

**2009 Club and Family Share
Reserve Work**

Family Shares

Tamaracks 1-12

Kestrels 7-12

Kestrels 13-18

Falcons

Trailside Highlands 1-8

Trailside Highlands 9-14

Trailside Highlands 15-20

Club Homes

Birches

Maples

Pines

Oaks

Aspens

Sycamore A (1- 18)

Evergreen

Sycamore C (35-62)

Sycamore B (19-34)

Willows I - 10

Willows 11-20

Willows 21-28

Willows 29-38

Balsams

Mt. Laurels

Nordland Club Homes

N-2

N-4

N-16

N-23

N-26

N-31

Villmarksauna Club Homes

V-2

V-4

V-5

V-6

V-7

V-10

V-14

V-16

V-18

V-19

V-20

V-22

V-23

V-24

Work Scheduled to be Completed in 2009

New King Mattress and Boxspring
New King Spread

New Captain's Bed Coverlets

New King Spreads

New Living Room Sectional Sofas
New Side Chairs in Two Bedrooms
New LR Valances in Two Bedrooms
Exterior Staining of the Building

New Energy Five Star Bottom Freezer Refrigerators
New Captain's Beds Coverlets
New HD Flat Screen TV's in Bathroom

New Common Area Carpeting
New Trash Room Vinyl
New HD Flat Screen TV's in Bathroom

New Washer/ Dryers
New Common Area Carpeting
New HD Flat Screen TV's with DVD in Queen Guest Rooms
New HD Flat Screen TV's in Bathroom
New Concrete Sidewalk with Curbing and Bike Pad
New Guest Room Queen Spreads
New Guest Room Valances in Units 19 and 20

New Guest Bunk and Queen Spreads
New Master Queen Spreads
New Energy Five Star Dishwashers
New Swivel Chairs in LR (# 4 and# 7 have new already)
New BBQ's Outside
Back Six Decks Reconstruction and New Railing Design

New Master Queen Spreads
New Energy Star Dishwashers
Concrete Side Walk Repairs
Exterior Staining
New LR Heater Covers

New Concrete Bike Pad
New Energy Star Dishwashers
Exterior Staining

New Master Bedroom Mattress and Boxsprings

New Master Bedroom Mattress and Boxsprings
New HD Flat Screen TV in Bathrooms
New Card Key Entry Door Locks on all Upper Floors
New Hot Water Heating Plant
New Guest Room Queen Spreads
New Master Bedroom Queen Spreads
New Dining Room Graphic

New Living Room Sectional Sofas
New HD Flat Screen TV in Bathrooms
New HD Flat Screen TV with DVD in Master and Queen Rooms
New Exterior BBQ's
New Captain's Beds Coverlets

New HD Flat Screen TV's with DVD in Master and Queen Rooms
New HD Flat Screen TV's in Bathrooms
Exterior Sidewalk and Bike Pad Repairs
New Trash Room Vinyl Flooring

New Front Entry Doors with Card Key Entries
Entry Sidewalk with new Concrete Bike Pad
New Living Room Sectional Sofas
New Living Room Swivel Barrel Chair with Ottoman

New Interior Unit Carpeting
New Carpeting in Ski Locker Room
New Side Doors (Both Levels) at Entry to 35-44
Exterior Staining
New Master and Queen HD Flat Screen TV's with DVD
New King Spreads in Phase II (45- 62)
New Queen Spreads in Phase II (45-62)
New Fabric Shower Curtains

New Interior Unit Carpeting
New Common Area Carpeting
New Ski Locker Room Carpeting
New Master and Queen HD Flat Screen TV's with DVD
New HD Flat Screen TV in Bathroom
New Concrete Bike Pads
New Trash Room Vinyl Flooring

New Living Room Sectional Sofas
New Interior Unit Carpeting
New Entry Level Common Area Carpeting
New HD Flat Screen TV in Bathroom
Exterior Staining
New Metal Stairway at Entry Area
Master Bedroom Blind Replacements where necessary

New HD Flat Screen TV in Bathroom

New Common Area Carpeting
Exterior Staining
Refinishing of Coffee Table and End Table Tops Where Necessary
New Metal Stairway at Exterior of Building

New HD Flat Screen TV in Bathroom
New Common Area Carpeting
New Sofa Throw Pillows
New King Spreads
Refinishing of Coffee Table and End Table Tops Where Necessary

New HD Flat Screen TV in Bathroom
New Common Area Carpeting
New Backyard sidewalk/steps/ railing
New Metal Frame Entry Repairs
New Guest Queen Spreads
New King Spreads
Refinishing of Coffee Table and End Table Tops Where Necessary

New Exercise Room Bathroom Flooring
New Master Bedroom King Spreads
New HD Flat Screen TV's with DVD in Master Bedrooms

New Interior Unit Carpeting
New HD Flat Screen TV's in Three Bedroom Bathrooms
Exterior Staining

New Entry/ Kitchen/ Bath Tile
New Interior Carpeting

New Entry/Kitchen/tile
New Interior Carpeting
New Energy Star Refrigerator
Refinish Slider Threshold

New Interior Carpeting
New Loft Blind System

New Interior Carpeting
New Energy Star Dishwasher
New Loft Blind System

New Interior Carpeting
New Loft Blind System

New Interior Carpeting
New Loft Blind System (Already Installed)

New Bath Floor in Master Bedroom
New Energy Star Refrigerator
New Kitchen Floor

New Kitchen Floor
New Interior Carpeting

New Bathroom Floor
New Interior Carpeting
New Living Room Sofas

Refinishing of Slider Threshold and Kitchen Floor

New Master Bathroom Floor
Installation of New Living Room Sofas

Refinish Kitchen Floor
Install New Master Bath Floor

New Kitchen Floor

New Kitchen Floor
New Master Bath Floor
New Interior Carpeting

New Bathroom Floor

New Bathroom Floors
New Interior Carpeting

New Kitchen Floor
New Master Bathroom Floor
New Tile Job Around Shower
New Master Bedroom Sofa

New Kitchen Floor
New Bath Floor in Master Bedroom

New Master Bath Floor
New Kitchen Floor
New Energy Star Refrigerator

New Bath floors
New Energy Star Refrigerator